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J. E. Solecki, Acting Assistant Manager
Nuclear Programs

Department of Energy

Idaho Operations Office

785 DOE Place

Idaho Falls, Idaho 83402

SUBJECT: Notice of“Deficiency for Closure Plan SubRetdriad] ﬂ;};(k) >

Dear Mr. Soclecki;

The United States Environmental Protection Agency Region 10
(EPA), and the Idaho Department of Health and Welfare (IDHW) have
reviewed DOE-ID’s revised closure plan schedule, submitted in a

letter of September 29, 1989. Both EPA and IDHW feel the
schedule is deficient.

During the September 21, 1989 meeting in Boise, Idaho, EPA and
IDHW agreed to allow DOE-ID to submit a proposed schedule for
closure plan submittal dates by September 29, 1989. This
schedule was to be for Land Disposal Units (LDU) undergoing field
work/characterization starting in the 1589 calendar year.

Concern was expressed by both EPA and IDHW that the presentations
from INEL contractors did not contain distinct dates for closure
plan submittals. It was also expressed that EPA and IDHW expect
to see plans submitted starting in the Spring of 1990. These
submittals would be for the six (6) EG&G and five (5) WINCO LDUs
which are clean - closure candidates undergoing field work during
the 1989 calendar year.

These LDUs include:

UNIT ID. NO. UNIT NAME
s s
EG&G CFA-D5 Motor Pool Pond
Units; TRA-06 Chemical Waste Pond
TRA-(02 Paint Shop Ditch
ARA-OQL Chemical Evaporation Pond
PBF-1 Reactor Area Evaporation Pond

PBF-0 Reactor Area Corrosive Waste
| Disposal Sump Brine Tank

WINCO CPP-@9 HF Storage Tank and Dry Well
Units; CPP-39 Kercsine Spill
CPP-q4 Hexone Spill
|
I
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ILDUs (continued)

UNIT ID. NO. UNIT NAME FOR MUCIRAR  FRCORRGE
CPP-23 Injection Well
CPP-34%* Contaminated Soil Trench

*This LDU is understood not to be a clean - closure
candidate.

The revised/proposed closure plan schedule submitted to EPA on
September 29, 1989 is not acceptable except for units: CPP-23 due
March 3, 1990; CPP-34 due June 18, 1990; and CPP-64 due July 19,
1990. Five (5) remaining closure plans shall be submitted to EPA
and IDHW May 15, 1990, and three (3} on June 26, 1990.

DOE-ID shall respohd to EPA with a copy to IDHW within 21 days of
the date of this letter with a schedule providing the identity of
each LDU closure plan to be submitted on each given date.

If there are unexpected delays which will require the change of a
particular submittal date, DOE-ID shall notify EPA and IDHW
promptly for possible approval of this action.

Monthly status reports are due to EPA with a copy to IDHW no
later than 7 days after the first day of each month.

The characterizations undertaken for each LDU must be sufficient
to properly assess all contaminants and possible contaminant

migration, and for a proper assessment of the closure process
which must be undertaken.

As discussed in the September 21, 1989 meeting, a schedule
defining the submittal dates for the remaining LDU closure plans
shall be submitted after the current field season. This schedule
shall be submitted to EPA and a copy to IDHW by January 12, 19290.

If you have any questions regarding this Notice, please contact
Jeffry Rodin of EPA at FTS~399-~2859, or Brian Monson of IDHW at

(208) 334-5879.
Sincerely, //////ﬁ
y - s

Michael F. Gearheard, Chief Cheryl R;/ oshuta, Chief
Waste Management Branch Hazardagg Materials Bureau




